

InnoBiz-K Incubation Portal

Date: March 12, 2026

Prepared by: Fedasa Eyob, Full Stack Developer

Executive Summary

- ? The MVP is functionally complete and running in the development environment.
- ? Startup users can register, submit applications, upload documents, and track status.
- ? Administrators can review applications, approve or reject submissions, and view dashboard metrics.
- ? Current efforts are focused on validation hardening, final QA, and production readiness.

Work Completed

- ? Authentication for Startup and Admin roles.
- ? Three-step application flow with draft save/resume.
- ? Admin review workflow with decision logging.
- ? Document upload and secure access controls (local storage).
- ? Email templates prepared; delivery logs stored.
- ? Brand-aligned UI with mobile-first responsive layouts.
- ? PostgreSQL database with Prisma migrations and seed data.

Work In Progress / Next Steps

- ? Document validation: enforce file type, size, and safe naming.
- ? Server-side submission validation for all required fields and founder rules.
- ? Status history consistency on all state transitions.
- ? End-to-end testing of upload and admin review flows.
- ? Production configuration (SMTP, hosting, storage strategy).

Risks and Dependencies

- ? Production SMTP credentials are required for live email delivery.
- ? Hosting decision affects final configuration and deployment steps.
- ? If cloud storage is chosen, additional setup will be required.

Items Required from Client

- ? Official logo assets (SVG/PNG) for final UI placement.
- ? SMTP account details for email delivery.
- ? Hosting choice (e.g., Vercel, Render, or custom server).

Proposed Timeline

- ? 1-2 days: validation hardening and document checks.

? 2 to 3 weeks: testing and QA pass.

? 1 day: deployment configuration and go-live checklist.